
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Contract Location: Time Allowed:

INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PETER ST/OLYMPIC

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/18/2012

06/01/2012

06/21/2012

07/24/2012

08/17/2012

00/00/0000

00/00/0000

1408 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 53.69

756 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,325,395.16

$14,573,556.93

$6,710,220.83

55.99%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122850-.01001 $15,325,395.15 $14,573,556.92 $6,710,220.82 56.22% $177,991.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTRUCTION

 

NH000-0051-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,864,096.73 $6,721,703.31 $142,393.42

Non-Participating $1,716,023.47 $1,680,425.11 $35,598.36

Total Earnings $8,580,120.20 $8,402,128.42 $177,991.78

Stockpiled Materials $35,054.13 $35,054.13 $0.00

Gross Earnings $8,615,174.33 $8,437,182.55 $177,991.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,615,174.33 $8,437,182.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $177,991.78

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .773

 233900.000 .028

NH000-0051-01(025)

 

.801 $6,549.20 $187,353.90

0025 205-0001     UNCLASS EXCAV CY  361,610.000 178,241.764

 5.850 2,361.666

 

 

180,603.430 $13,815.75 $1,056,530.07

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  298.000 1,317.250

 73.750 .000

 

 

1,317.250 $.00 $97,147.19

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  17,440.000 4,326.890

TL & H LIME 62.000 729.590

 

 

5,056.480 $45,234.58 $313,501.76

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 4,062.610

TL & H LIME 61.250 .000

Temporary Paving

                                                            

4,062.610 $.00 $248,834.86

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 3,472.810

MATL & H LIME 70.500 .000

Temporary 12.5 MM Asphalt

                                                            

3,472.810 $.00 $244,833.11

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,734.000 3,291.110

L & H LIME 66.500 527.890

 

 

3,819.000 $35,104.69 $253,963.50

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 3,503.670

L & H LIME 65.750 .000

Temprorary 19 mm Asphat Paving

                                                            

3,503.670 $.00 $230,366.30

0075 413-1000     BITUM TACK COAT GL  14,528.000 6,213.000

 2.950 240.000

 

 

6,453.000 $708.00 $19,036.35



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0130 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,427.000 1,309.100

 10.750 1,007.500

 

 

2,316.600 $10,830.63 $24,903.45

0170 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,587.000 7,666.500

 18.500 .000

 

 

7,666.500 $.00 $141,830.25

0245 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  687.100 687.700

 15.500 .000

 

 

687.700 $.00 $10,659.35

Category Amount: $112,242.85 $2,828,960.09

Category Number: 0020 DRAINAGE

0250 207-0203     FOUND BKFILL MATL, TP II CY  1,673.000 1,945.343

 43.500 .000

 

 

1,945.343 $.00 $84,622.42

0265 500-3101     CLASS A CONCRETE CY  2,888.000 2,038.162

 265.000 174.522

 

 

2,212.684 $46,248.33 $586,361.26

0280 511-1000     BAR REINF STEEL LB  277,753.000 189,288.726

 0.820 16,317.320

 

 

205,606.046 $13,380.20 $168,596.96

0285 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  357.000 367.300

 30.250 .000

 

 

367.300 $.00 $11,110.83

0305 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  66.000 352.000

 36.750 .000

 

 

352.000 $.00 $12,936.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  803.000 828.830

 37.500 .000

 

 

828.830 $.00 $31,081.13

0320 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  250.000 259.800

 143.000 .000

 

 

259.800 $.00 $37,151.40

0330 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  33.000 41.000

 528.000 .000

 

 

41.000 $.00 $21,648.00

0340 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 5.000

 754.000 .000

 

 

5.000 $.00 $3,770.00

0410 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 3.500

 1600.000 .000

 

 

3.500 $.00 $5,600.00

Category Amount: $59,628.53 $962,878.00

Category Number: 0030 EROSION CONTROL

0435 163-0240     MULCH TN  706.300 640.480

 210.000 11.000

 

 

651.480 $2,310.00 $136,810.80

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  71.000 80.250

/SAND BAGS 223.000 .000

 

 

80.250 $.00 $17,895.75

0475 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  127.000 37.000

 105.000 2.250

 

 

39.250 $236.25 $4,121.25



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0480 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  40,475.000 6,466.000

 0.500 102.000

 

 

6,568.000 $51.00 $3,284.00

0500 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  143.000 28.000

 45.500 3.000

 

 

31.000 $136.50 $1,410.50

0520 167-1500     WATER QUALITY INSPECTIONS MO  32.000 24.000

 646.000 1.000

 

 

25.000 $646.00 $16,150.00

0525 171-0030     TEMPORARY SILT FENCE, TYPE C LF  80,949.000 60,919.950

 2.650 374.250

 

 

61,294.200 $991.76 $162,429.63

0535 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  855.000 1,615.835

 23.750 58.607

 

 

1,674.442 $1,391.92 $39,768.00

0545 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  400.000 1,807.309

 21.250 .000

 

 

1,807.309 $.00 $38,405.32

0550 603-7000     PLASTIC FILTER FABRIC SY  1,999.000 4,379.890

 4.250 58.607

 

 

4,438.497 $249.08 $18,863.61

0555 700-6910     PERMANENT GRASSING AC  48.700 24.379

 893.000 .500

 

 

24.879 $446.50 $22,216.95

0560 700-7000     AGRICULTURAL LIME TN  219.200 4.630

 68.250 .200

 

 

4.830 $13.65 $329.65



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0565 700-8000     FERTILIZER MIXED GRADE TN  63.400 8.995

 420.000 .250

 

 

9.245 $105.00 $3,882.90

0590 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  450.000 6,945.814

 1.600 .000

 

 

6,945.814 $.00 $11,113.30

Category Amount: $6,577.66 $476,681.66

Category Number: 0050 BRIDGE 1 LEFT

0780 500-0100     GROOVED CONCRETE SY  784.000 794.780

 8.750 .000

 

 

794.780 $.00 $6,954.33

0800 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  281.000 281.256

 87.000 .000

1 LT

 

281.256 $.00 $24,469.27

0805 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  579.000 583.878

 113.000 .000

1 LT

 

583.878 $.00 $65,978.21

0820 999-7500     MICROPILE (INCHES DIA) - LF  1,825.000 2,599.040

 70.250 .000

5.5

 

2,599.040 $.00 $182,582.56

Category Amount: $0.00 $279,984.37

Category Number: 0060 BRIDGE 1 RIGHT

0835 441-0004     CONC SLOPE PAV, 4 IN SY  556.000 666.698

 48.750 .000

 

 

666.698 $.00 $32,501.53



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 08/06/2014

to 08/18/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0025

08/19/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 RIGHT

0880 999-7500     MICROPILE (INCHES DIA) - LF  1,691.000 2,009.390

 70.250 .000

5.5

 

2,009.390 $.00 $141,159.65

Category Amount: $0.00 $173,661.18

Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -62,096.000

 1.000 -457.260

(IN#1)

                                                            

-62,553.260 $-457.26 ($62,553.26)

Category Amount: $-457.26 $-62,553.26

Project Total Amount: $177,991.78 $8,580,120.20


